DRAFT HUNTERS POINT NAVAL SHIPYARD
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM
MEETING MINUTES

July 28, 2011

These minutes summarize the meeting of the Hunters Point Naval Shipyard (HPNS) Base
Realignment and Closure (BRAC) Cleanup Team (BCT) held on July 28, 2011, at the

CH2M Hill offices in Oakland, California. Participants in the meeting included the BCT, which
is made up of representatives from the Department of the Navy (Navy), the U.S. Environmental
Protection Agency (USEPA), the California Department of Toxic Substances Control (DTSC),
and the San Francisco Bay Regional Water Quality Control Board (RWQCB). The City of San
Francisco (City), their consultants, the Lennar team of developers, and Navy consultants also
attended the meeting. These minutes describe the key points, decisions, and action items agreed
to at the meeting. A list of attendees is included as Attachment A. The document review table is
included as Attachment B. Action items from the meeting are included as Attachment C.

1.0 Navy Business/Action Items (Keith Forman, Navy)

Keith Forman (Navy, Base Environmental Coordinator [BEC]) began the meeting with
introductions. Mark Ripperda (USEPA) introduced Craig Cooper (USEPA) as the new project
manager for the USEPA. This will be Mr. Ripperda’s last BCT meeting. Matt Robinson (Circle
Point, Community Involvement Manager [CIM]) and Lawrence McGuire (Circle Point, Project
Manager) introduced themselves. Mike McGowan (Arc Ecology) announced that Michael
Hamman is the director for the India Basin Neighborhood Association (IBNA). Dr. McGowan
said that he has replaced Kristine Enea.

e The Navy will send the frac tank data to the BCT. In progress. Melanie Kito (Navy,
Lead Remedial Project Manager [RPM]) said that data for one of the frac tanks has been
sent to the BCT and the water results have been approved for use at the site. The data for
the other frac tank is being reviewed by Radiological Affairs Support Office (RASO).

e The Navy will submit a proposal to terminate the methane gas probes on Parcel B
Installation Restoration (IR) Sites 7 and 18. In progress.

2.0 Radiological Update (Chris Yantos, Navy)

Chris Yantos (Navy RPM) began the radiological program update and summarized the Crisp
Road/Parcel E sanitary sewer and storm drain removals and building surveys. Mr. Yantos said
that the Crisp Road removal action has been completed and accepted by the Navy. Building 406
has been free released. California Department of Public Health (CDPH) performed confirmation
surveys at Building 810 on April 14, 2011, and at Building 414 on June 8, 2011. The Site 701
final version of the final status survey (FSS) report was submitted on July 19, 2011. The Site
704 draft version of the FSS report was submitted on May 25, 2011. The Building 707 Triangle
remediation and survey work is going to be deobligated from the current contract and will be
picked up as part of the Parcel E 500 series work. The Navy is phasing the field work with the
ongoing poly chlorinated biphenyls (PCBs) hotspot removal action. The Navy is drafting the IR
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04 scrap yard FSS. Mr. Yantos said that Strontium (Sr) -90 was found in the Building 707 area.
Mr. Forman said that RASO had previously predicted a Sr-90 spill in this area.

The sanitary sewer and storm drain removal began in Parcel C on January 4, 2011. Soil was
excavated and sanitary sewer and storm drain lines were removed through July 22, 2011. To
date, 13,080 linear feet of sanitary sewer and storm drain lines have been removed. Ten of the
survey units have received backfill approval. Two of the survey units are complete and the
remaining units are in process. Four survey units are currently being surveyed and sampled and
seven units are awaiting offsite data prior to requesting approval to backfill.

Mr. Yantos summarized the Parcel C building surveys. The Navy has completed removal of
sewer lines in Buildings 203 and 271. The Navy has completed surveys of Buildings 203, 241,
and 272, and the data is under internal review. The draft versions of FSS reports for Buildings
214 and 271 are under RASO review. The North Pier radiological survey activities are
anticipated to begin in mid-August, following the pier demolition contractor demobilization.
The Navy is waiting for concurrence for free-release on Parcel C Buildings 414 and 810. Ryan
Miya (DTSC) said that they would give a report update at the end of the presentation. Amy
Brownell (City) asked when the Navy would have all of the sanitary sewer and storm drain lines
removed from Parcel C. Ms. Kito said that it will not all be contracted until 2012, so she
predicted that possibly in 2014. Mr. Yantos clarified that there are sanitary sewer and storm
drain lines in Parcels C, E and D-1 remaining.

The sanitary sewer and storm drain line removal commenced in the Parcel E 500 series buildings
and building sites on July 12, 2011. Soil was excavated and pipelines were removed through
July 22, 2011. To date, 2,404 linear feet of sanitary sewer and storm drain lines were removed.
The Navy received, by barge, 50,000 tons of import material for use as backfill. RASO
approved task specific plans (TSPs) for Building Sites 503, 507, 508, 509, and 517. The draft
TSP for the former Building 506 site is under RASO review. The Navy is drafting TSPs for
former Building Sites 520 and 529, and Building 521. Mr. Yantos summarized the field work at
the Parcel E 500 series buildings and building sites. The site preparation activities are
continuing, the Navy is conducting radiological surveys of the Building 503 site soil, the Navy
completed surveying of former Buildings 509 and 517 concrete foundations, data is under review
by RASO, and the Navy is continuing to perform material and equipment (M&E) surveys in
Building 521.

Mr. Yantos stated that all of the Parcel B building surveys are complete. The Navy is awaiting
review and concurrence from the CDPH on the B-140 technical memorandum and FSS. The
draft survey unit project report (SUPR), the last Parcel C SUPR, for survey unit (SU)-186 was
submitted to the regulatory agencies for comment on July 26, 2011. The draft Parcel B remedial
action completion report (RACR) will be submitted to the regulatory agencies after regulatory
review of the SU-186 SUPR. The Navy is preparing responses to the regulatory comments on
the draft Parcel G RACR.

Mr. Yantos discussed the Building 140 reports. CDPH performed a confirmation survey on the
Building 140 discharge tunnel on April 13, 2011. The Navy is awaiting a free-release letter. The
final Building 140 technical memorandum was submitted on July 20, 2011. The Navy is
requesting release for unrestricted use of all components. The Navy assumed no confirmation
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survey by CDPH would be necessary. The Navy is anticipating a separate free-release letter for
the technical memorandum. Tracy Jue (CDPH) said that management has not decided whether
or not to perform a confirmation survey inside the building. Mr. Miya confirmed that the inside
of the building is on a separate track from the outside of the building.

Mr. Yantos said that the TSP is being revised for the Gun Mole Pier and the South Pier. The
new TSP will require the removal of concrete and a revision of the survey unit layout. The
sanitary sewer and storm drain removal is complete. The Navy will begin submitting the draft
SUPR reports in early August 2011. The reports are delayed due to Navy internal review
comments and confirmation of scan data in trenches. The draft version of the Building 274 FSS
is due to the BCT in August 2011.

Mr. Yantos discussed the IR 7/18 modeling update. A meeting was held with DTSC, CDPH, and
the Navy in Sacramento, California on June 8, 2011. The Navy received comments on the dose
model. Meeting participants gave recommendations for the remainder of the site
characterization. The Navy is currently drafting a revised draft license exemption package based
on comments from the regulatory agencies. The revised draft will include a revised dose and
risk modeling and a summary of construction activities, historical radiological assessment (HRA)
references, and existing data to demonstrate that contamination potential is “unlikely.” The
revised document is anticipated to be completed in late August 2011. Mr. Forman said he would
like to hold a follow-up meeting to discuss the revisions. Mr. Ripperda suggested that the Navy
send the current model to CDPH so they would have time to review the current models and
request separate models, if needed.

Ms. Jue said that CDPH has not been paid for previous surveys and sample collection, and
therefore, they do not have the funds to conduct new surveys or collect samples. Ms. Kito said
that CDPH sends an invoice for a lump sum amount and not a breakdown of work performed.
She said that she needs more specific information from CDPH on the status of their invoices but
that she can’t recall receiving a CDPH invoice recently.

Dr. McGowan asked that future executive summaries in completion reports include an
explanation of the 10° versus 10 cancer risk. Mr. Yantos agreed to provide clarification on the
107 versus the 10™ cancer risk. The Navy will ensure that future executive summaries include
this clarification.

3.0 PCB Hot Spot and IR 7/18 Field Updates (Melanie Kito, Navy)

Ms. Kito provided an update on the PCB hot spot time critical removal action (TCRA) and the
IR 7 and 18 fieldwork. Ulrika Messer (Shaw) said they are excavating in Tier 1. She said they
have completed the first round of excavation in Tier 2, but they need to go back and address a
few areas. Ms. Urizar pointed out the areas of excavation on a figure. The excavation began in
August 2010. Tier 3 has been 100% excavated to a depth between 3 and 10 feet below ground
surface (bgs) and confirmation samples have been collected.

Ms. Urizar gave a quick update of what has been found in Tier 3. Lead was present at Tier 3, SO
the area was overexcavated in order to remove it. She said that during the excavation, the
contractor flagged all of the areas in the site with lead exceedances. She said they performed
many step-outs but ran into total petroleum hydrocarbons (TPH). Ms. Urizar said that Tier 5 has
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not been excavated yet, but is planned to begin in the next month. Ms. Messer said that when
confirmation samples were collected for Tier 3, they found that the tetrachloroethylene (PCE)
from Tier 5 had overlapped into Tier 3. The Navy then had to remove the PCE from Tier 3.

The Navy began excavation of Tier 2 on October 19, 2010. Excavation activities were halted in
December 2010 through mid-April 2011. One hundred percent of grids in Tier 2 have been
excavated, sampled, and backfilled with clean sand. Over-excavation was required in six grids.
Over-excavations were completed with the exception of a Grid 177 sidewall. The constuction
access road currently prevents over-excavation of the Grid 177 sidewall. The sidewall will be
overexcavated after the geotechnical investigation. Ms. Urizar stated that PCB exceedances
were located along the shoreline in Tier 2. The Navy also encountered lead and copper
exceedances. Ms. Messer said that when they return to overexcavate, they will dig to 10 feet to
avoid having to go back a third time. Ms. Urizar said that the Tier 2 exceedances are along the
Parcel E-2 boundary. She presented photos of the excavation work.

Approximately 51% of the Tier 1 grids have been excavated, sampled, and backfilled. The Navy
has received 92% of collected confirmation sample results, the remaining sample results are
pending. Currently, two grids require over-excavation.

The Navy began implementing acceptance sampling procedures on July 5, 2011. A GPS-based
investigation process for locating munitions and explosives of concern (MEC). To date, 12
material documented as safe (MDAS) items were encountered and no MEC has been found.

Ms. Kito showed photos of the material potentially presenting an explosive hazard (MPPEH)
acceptance sampling. Two bags marked as containing asbestos did not actually contain asbestos.
The area in which the bags were located was sprayed down with water and then remotely loaded
in a double-lined low-level radiological waste (LLRW) roll-off bin. Samples were collected, but
asbestos containing material was not detected. The large debris found in the excavation area was
processed and stockpiled. To date, 112 roll-off bins were filled with LLRW. Approximately
5,500 cubic yards of non-LLRW were transported by ITSI for off-site disposal. Water from Frac
Tank #1 was used for dust control and then the frac tank was demobilized. The Navy continued
erosion control and fence line inspections and continued collecting water samples outside of the
turbidity curtain. The Navy continued air monitoring and have posted the air monitoring results
on the Navy website.

Ms. Kito discussed the soil cover installation at IR 7 and 18. The Navy completed the perimeter
fence installation and the hydroseed and hydrostraw application was completed. The composite
turf reinforcement matting (CTRM) was installed on all steep slopes, warning signs were
installed along the site perimeter, two settlement monuments were installed on the soil cover, an
as-built survey was performed and demobilization was completed, the operation and
maintenance (O&M) period is to begin, following construction inspection, and an interal draft of
the RACR preparation is in progress. Mr. McGowan asked about watering the site to establish
the seed germination process. ERRG commented that they are hoping nature works during the
fall/winter months and that a large storm event triggers the seed germination process. If that
doesn’t happen, then the Navy will water the site to help start the germination process. The
Parcel B, D-1, and G Soil Hotspot Removal and Parcels D-1 and G Soil Stockpule Removal draft
version of the RACR was submitted to the regulatory agencies for review on July 15, 2011. The
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Navy is asking for comments by August 15, 2011. Ms. Kito summarized the remedial action
completion schedule. Ms. Kito presented several photos of the soil cover.

4.0 Pier Demo Update (Jackie Dunn, Navy)

Jackie Dunn (Navy RPM) said that this may be the last pier demo update and the project is
almost complete. She said that most of the base maps are incorrect now because the team is
moving into post-demolition activities. She said they started the project in Pier 2 and then
moved to submarine Piers B and C. Everything in green on the map has been removed. She
showed photos of the progress of the Submarine Piers B and C since the beginning of the project.
The wooden portions of Berth 64 have all been removed. The wooden portions of Wharf #2
have also been removed. Some of the concrete and piles on Wharf #2 remain because they serve
as support for the pump house. She said that steel sorting and wood grinding are still taking
place. The Navy is recycling the steel, as noted in the work plan. She said the Navy was asked
how they know that everything has been removed. Ms. Dunn said that a post-bathymetric survey
will be conducted and data will be available soon. As of July 22, 2011, 4,184 tons of concrete,
2,420 tons of wood, and 55 tons of asbestos containing material (ACM) have been disposed of
and 276 tons of steel have been recycled. Demobilization will begin in August 2011, and the
project will be completed in Spring 2012.

Dr. McGowan asked if the Navy could calculate the amount of creyosote was remvoed from the
bay as part of this demo. The Navy took this as an action item.

5.0 TPH and Soil Vapor Intrusion Update (Simon Loli, Navy)

Simon Loli (Navy RPM) said that the presentation will be in two parts. He summarized the
schedule for the soil vapor technical memoradum. He summarized the geotechnical results.

Mr Loli is only covering Parcels B and G because they are on the early transfer schedule. The
Navy collected and analysed 29 geotechnical soil samples. The samples were collected in 2-inch
undisturbed sleeves from 3 to 6 feet bgs. The samples were analyzed for particle size
distribution, moisture content, dry bulk density and grain density, total porosity, and total organic
carbon. Twenty-seven samples consisted of coarse-grained soils and two samples consisted of
fine grained silts. The data were used to develop chemical- and depth-specific attenuation
factors (AFs) for use in the Tier 2 HHRA modeling. The J&E model calculated AFs in the range
of 107 to 10°°, which simulates greater attenuation than USEPA default values. Mr. Loli
summarized the split samples validation. The offsite, third-party, certified TO-15 sampling
validation was performed using split samples to assess the performance of the mobile laboratory
uncertified TO-15 analyses. A comparison of split samples that both contained detectable
chemicals of concern (COC) concentrations indicated that there was about 30% variance
between the results from the mobile laboratory and the fixed-base laboratory. The mobile
laboratory results were higher than the fixed-base laboratory results. The conclusion is that the
mobile laboratory sampling method of using a glass syringe and analyzing in the mobile
laboratory is as sensitive and accurate, if not more so, than the fixed-base certified laboratory.
There were no exceedances of either poly aromatic hydrocarbons (PAHS) or pesticides in Tier |
sample locations. As a result, no Tier Il locations were sampled and no step-out locations were
selected for sampling.
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The Tier | evaluation was calculated based on USEPA AFs. Tier I screening-level and Tier 2
grid-specific HHRAs were prepared to estimate the potential indoor air health risks from volatile
organic compounds (VOCs) detected in 150 soil vapor samples from 109 locations in 90 1-acre
parcel grid blocks during the September 2010 survey in Parcels B, D-1, G, and UC-2. Fifty of
the 109 locations did not exceed regulatory thresholds, based on a Tier 1 risk-screening analysis,
and do not need to be designated as areas requiring institutional controls (ARICs). The remaining
locations were further evaluated using a Tier 2 grid-specific evaluation. Mr. Loli described the
Tier I VOC HHRA for Parcels B, G, D-1, and UC-2. Site-specific soil geotechnical parameters
were collected from 29 locations and used to support Tier Il calculations. The Tier Il HHRA
threshold is based on residential use (1 x 10°® risk). The highest concentrations for any location
with multiple analyses were used in the calculation. One-half detection limit used for non-detect
results.

Mr. Loli summarized the conclusions of the soil vapor intrusion (SVI) survey. The Tier 2
HHRA estimated an average sitewide AF of 9 x10™. This is the same value as the DTSC default
for residential AF in modeling. Using the DTSC AF-based SGALSs provides the same results as
the Tier Il site-specific analysis as the average Tier Il AFs are identical to the defaults (0.0009
for residential, 0.0004 for commercial). By utilizing site-specific geotechnical and soil gas data,
realistic AFs were calculated, rather than using USEPA default values. Site-specific AFs are
coincidently the same as the DTSC default AFs. The primary COCs detected in soil gas samples
exceeding SGALs, in order of frequency, are benzene (37 exceedances), chloroform (36), PCE
(21), TCE (17), vinyl chloride (5), hexachloroethane (5), ethyl benzene (5), methylene chloride
(4), and 1,1-DCA (4). Single occurrences of carbon tetrachloride and bromodichloromethane
were also detected exceeding their respective SGALs. Unsampled grid blocks are not ARICs
because they are without historical basis for soil gas sampling, and adjacent sampled grid blocks
were found to have no significant adverse human health risk. Eleven out of the 90 specific grid
blocks exceeded the cancer risk threshold (1 x 10°®) for residential land use. Nine of these 11
grid blocks have a marginal risk since they did not exceed a minimal risk standard of 5 x 107,
and may be included as grid blocks that do not require designation as ARICs. Two of the 11 grid
blocks should remain as residential ARICs. There are three sample locations (IR10SG47-10,
IR10SG74-6, and PA33B013-0.5-0S) that substantially exceeded (5 x 10°) the threshold under
the residential scenario. These three sample locations are located within the two-parcel grid
blocks, Grid Block G5 in Parcel B and Grid Block B2 in Parcel G. Under the
commercial/industrial scenario, the same three sampling locations above also substantially
exceeded the threshold under the commercial/industrial scenario.

The Navy recommends that the ARIC for a given parcel should be sized to include only those
1-acre grid blocks indicated by the SVI investigation and human health risk assessment (HHRA)
as exceeding the cumulative cancer risk threshold for either commercial/industrial or residential
use, as appropriate. No development restrictions should remain for Parcels B, D-1, G, and UC-2
grid blocks that did not have historical investigation basis for soil gas sampling (grid blocks left
uncolored in the parcel figures). Likewise, the 79 parcel grid blocks that were specifically
sampled and found to have volatiles in soil gas that did not present a significant residential
human health risk should not have development restrictions. The ARIC designation for each of
the nine grid blocks that are marginally at or slightly over the residential exposure scenario
threshold cancer risk should be carefully evaluated. Often default modeling values are so
conservative that an order-of magnitude decrease in the calculated cancer risk can be effected
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merely by better defining actual modeling parameters or site use rather than using default or
approximated values. Secondly, minor engineering design changes (e.g., slightly increasing
ventilation air exchange rates, varying door and window size or number, or installing improved
vapor barriers) can be planned that would eliminate the need for maintaining major ARICs on
marginally effected grid blocks .

Mr. Loli provided a TPH document update. Mr. Loli mentioned that the Parcel B Closeout
Report was issued as final on August 2, 2011. This includes the closure of 31 TPH sites, with
four remaining that will follow after the fourth quareter groundwater monitoring event. The draft
Parcel B Post-Construction Summary Report will be issued in August and the second quarter
2011 Groundwater Monitoring Report will be issued as draft in October 2011. The Parcel B
Tank 113A Action Memorandum is expected to be issued as draft in August 2011. Following
that, the Parcel C Workplan is expected to be issued near the end of August 2011.

Within Parcel D-1 there are 8 TPH sites and one site is closed. The one site in Parcel D-1 is
closed and one site out of the seven in Parcel G has been closed.

6.0 Early Transfer Schedule Update (Melanie Kito, Navy)

Ms. Kito said that the Parcel C remedial design (RD) has been delayed by one month. Ms. Kito
said that the Navy will not be issuing any more documents based on speculation. She said that it
is more important to issue documents that are based on concrete dates. Ms. Brownell asked why
the Finding of Suitability to Transfer (FOST) and Finding of Suitability for Early Transfer
(FOSET) dates are still “To Be Determined (TBD)”. Ms. Kito said that they cannot estimate
when the transfer documents will be issued because the completion reports have not been
finalized. Ms. Brownell asked for estimates on the transfer dates. Ms. Kito said that they cannot
give specific dates for transfer at this time.

7.0 Community Involvement Update (Keith Forman, Navy)

Mr. Forman, along with Mr. Robinson, met with some of the community members earlier in the
month. Mr. Forman wanted to touch base with some of the key community members before a
formal annoucement was made that a CIM had been appointed for HPNS. He said that they are
reaching out to some of the mainstream Protestant churches that can provide the annoucement of
the new CIM to a large group of the community at one time. Mr. Ripperda said that USEPA
would like to know when and where the Navy is going to meet with various community groups.
Reverend Aurelius Walker (Grace Tabernacle Church) has invited the Navy to a tabernacle
group meeting on August 10, 2011. Mr. Forman said that the the agencies are welcome to
attend. Mr. Robinson said that he and Mr. Forman met with Bayview-Hunters Point community
members Larry Frias, Espanola Jackson, Francisco DaCosta, Sudeep Rao, and Ray Tompkins to
annouce that Mr. Robinson would be the CIM for HPNS. Jackie Lane (USEPA) asked to have
the contact information for Circle Point sent to her. Mr. Ripperda asked that Marie Harrison be
added to the list of community members to contact. Ms. Lane asked that Dr. Honeycutt, Linda
Richardson, and Angelo King also be contacted. Ms. Brownell said to add the Community
Advisory Committee (CAC) to the list as well. Mr. Forman noted Jaron Brown (POWER) was
an exception to the community members on the decline list as he was unable to meet at the
proposed date and time and asked to reschedule. Mr. Ripperda said that it would be good to have
Ms. Lane and Mr. Robinson meet in person at some point.
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Mr. Forman said that the CIM will have designated CIM business cards, mobile phone number,
and email address. Lawrence McGuire (Circle Point) said that Mr. Robinson and an
administrative assistant both have access to the CIM email address. Mr. McGuire said that there
will be an multicultural information line that will have language options in English, Cantonese,
and Spanish. It should be available within the next week. The bus tours will be held on August
26th and 27th, 2011. Each tour will last approximately an hour and a half. Each bus will have a
30-person capacity. The community is being asked to RSVP within 7 days in order to reserve a
spot on the bus tour. Mr. McGuire said that there will be a total of six tours scheduled that
community members can choose to attend. Circle Point has not sent out a broad message to the
community yet. They are first contacting specific groups of people to gain interest in the tours.
There will be a translator on the buses for the Latino and Chinese community members. Mr.
Forman agreed to contact the staff at District 10 regarding the bus tours. Mr. McGuire asked
who on the BCT is planning to attend on the bus tours. Ms. Lane asked that she has a spot
reserved on the bus for both days. Mr. Forman said that there should be at least one regulator on
each tour. Ms. Brownell said that members of the CAC need to be invited to attend a bus tour.

The Navy plans to continue the community radio shows. Mr. Forman summarized the upcoming
community meetings. He said that Navy is working on two separate fact sheets right now. It has
decided to send the Proposed Plan fact sheet to the mailing list and not the entire Proposed Plan
document.

8.0 Action Items/Future Meetings (Keith Forman, Navy)

The next BCT meeting will be held on August 25, 2011, at the CH2M HILL Offices in Oakland,
California. Action items are included as Attachment C.
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ATTACHMENT A:

HUNTERS POINT NAVAL SHIPYARD

MEETING ATTENDANCE SHEET

Topic: BCT Meeting
Location: CH2M Hill Offices
155 Grand Avenue
Oakland, CA
Date/Time: July 28, 2011/ 10:00 a.m.
Organization Name Phone Number E-Mail Address Present
Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil X
Melanie Kito 619-532-0787 melanie.kito@navy.mil X
Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X
Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.m
Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil X
Simon Loli 619-532-0782 simon.loli.ctr@navy.mil X
Laurie Lowman 757-887-7650 laurie.lowman@navy.mil
Matt Slack 757-887-4212 matthew.slack@navy.mil
Zack Edwards 757-887-4692 zack.edwards@navy.mil
Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil
Jarvis Jensen 757-887-4483 jarvis.jensen@navy.mil
Adam Zwiebel 510-749-5947 adam.zwiebel@navy.mil
Shane Wells 510-749-5922 robert.s.wells@navy.mil
Jackie Dunn 619-532-0777 jacqueline.dunn@navy.mil X
Bob Hunt 619-532-0962 robert.a.hunt.ctr@navy.mil
Chris Dirscherl 619-532-0932 chris.dirscherl@navy.mil
Deb Theroux 619.532.0919 debra.theroux@navy.mil
USEPA Mark Ripperda 415-972-3028 ripperda.mark@epa.gov X
Craig Cooper 415-947-4148 cooper.craig@epa.gov X
Jackie Lane Lane.jackie@epa.gov X
DTSC Ryan Miya 510-540-3775 rmiya@dtsc.gov X
Water Board Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov X
CDPH Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov X
Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov X
Kurt Jackson
Larry Morgan
Steve Hsu 916-440-7940 steve.hsu@cdph.ca.gov X
CDFG Charlie Huang 916-324-9805 chuang@ospr.dfg.ca.gov
Tammy Nakahara 916-324-8452 tnakahar@ospr.dfg.ca.gov
City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X
Sigrida Reinis 415-955-9040 sreinis@treadwellrollo.com X
Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X
BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com
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Organization Name Phone Number E-Mail Address Present
Tech Law Inc., USEPA Karla Brasaemle 415-281-8730 kbrasaemle@techlawinc.com X
contractor
Tom Hall
Navy Contractors
Tetra Tech EM, Inc. Tim Mower 313-312-8874 tim.mower@ttemi.com
Tetra Tech EC, Inc. Bill Dougherty 415-216-2731 bill.dougherty@tetratech.com
Sealaska Environmental
Services Lauren Cason 619-564-8329 lauren.cason@sealaska.com X
Doug Peeler doug.peeler@sealaska.com X
CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com X
John Copland 925-463-7301 copland@ce2corp.com
Kleinfelder Gary Goodemote 510-628-9000 ggoodemote@Kkleinfelder.com X
Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com
Eric Johansen 619-694-5516 ejohansen@kleinfelder.com X
KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com
Jamie Hamm X
ERRG Doug Bielskis 925-726-4119 doug.hielskis@errg.com
John Sourial 415-848-7103 john.sourial@errg.com X
ITSI Jim Schollard 925-946-3107 jschollard@itsi.com
Brett Womack 925-250-8077 bwomack@itsi.com X
Ken Leonard kleonard@itsi.com
Jonas and Associates Gilbert Yousif 415-559-8232 gyousif@jonasinc.com
Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com
Ray Schul 415-822-1224 raymond.schul@sahwgrp.com
Ulrika Messer 619-241-9451 ulrika.messer@shawgrp.com X
Battelle Cannon Silver 619-424-7606 silverc@battelle.org
John Hardin 619-574-4827 hardinj@battelle.org
MACTEC Alfonso Ang 415-278-2108 aang@mactec.com
Jeff Fenton X
Ray Hendry 303-807-4421 Irhendy@mactec.com
URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com
Circle Point Lawrence McGuire 415-227-1100 I.mcguire@circlepoint.com X
Matt Robinson 510-378-5511 m.robinson@circlepoint.com X
CDM Tamzen Macbeth 208-569-5147 machethtw@cdm.com
Matt Brookshire 858-268-3383 brookshirems@cdm.com
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Organization Name Phone Number E-Mail Address Present
Arc Ecology Mike McGowan 415-643-1190 mikemcgowan@arcecology.org X
BCDC Rafael Montes 415-352-3670 rafaelm@bcd.ca.gov X
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ATTACHMENT B: COMPLETED REVIEW PERIODS
HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE

Item

Parcel

Document Name

Submittal
Date

Expected
Date for
Comments

Notes

Agency Submittal of Comments

EPA

DTSC

RWQCB

City of SF

Draft IR03 Workplan

5/12/11

6/17/11

6/17/11

6/17/11

6/29/11

6/16/11

E-2

Final Landfill Gas
Monitoring Report for
January - March 2011

5/12/11

n/a

Final Parcel E
Groundwater Treatability
Study Technical Report

5/18/11

n/a

UC-3

Final Survey Unit
Project Reports (SUPR)
for Units 166, 169, 170,
and 172 Pkg 37

5/19/11

n/a

E-2

Draft Proposed Plan to
BCT

5/23/11

7/11/11

7/8/11

6/29/11

7/11/11

Draft TM- Unrestricted
Radiological Release of
Building 140 Including
the Suction Channel and
Discharge Piping

5/23/11

6/22/11

6/3/11

6/22/11

6/16/11

UC-3

Final Survey Unit
Project Reports (SUPR)
for Units 180, 181, 185,
and 188, Work Package
38

5/24/11

n/a

Draft Final Status
Survey Results, Building
704 Site

5/25/11

6/24/11
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ATTACHMENT B-1: COMPLETED REVIEW PERIODS (cont.)
HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE

Expected Agency Submittal of Comments
Submittal Date for
Iltem Parcel Document Name Date Comments Notes EPA DTSC RWQCB City of SF
1 E Draft IRO3 Workplan 5/12/11 6/17/11 6/17/11 6/17/11 6/29/11 6/16/11
Final Landfill Gas
Monitoring Report for
2 E-2 January - March 2011 5/12/11 n/a
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ATTACHMENT B-2: CURRENTLY UNDER REVIEW
HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE

Expected
Submittal Date Agency Submittal of Comments
for
Iltem Parcel Document Name Date Comments Notes EPA DTSC RWQCB City of SF
Final In Situ Anaerobic
Bioremediation Treatability
Study Completion Report,
1 C RU C-1, Building 253 6/8/11 n/a
Semiannual Groundwater
2 Basewide | Monitoring Report 6/21/11 n/a
Final Survey Unit Project
Reports (SUPR) for Units 177,
178, 179, 182, and 183, Work
3 UC-3 Package # 40 6/24/11 n/a
ARARSs Request Letter For
Shipshielding Action
4 E-2 Memorandum 6/27/11 7/29/11
Final Survey Unit Project
Reports (SUPR) for Units 184,
187, 189, and 190, Work
5 UC-3 Package # 41 6/28/11 n/a
6 D-2 Draft Final FOST 6/29/11 7/29/11
Basewide Stormwater
7 Basewide | Annual Report 6/29/11 n/a
B,D-1, G, | Draft Soil Gas Survey Tech
8 UC-2 Memo 7/1/11 8/1/11
ATTACHMENT B-2: CURRENTLY UNDER REVIEW (cont.)
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE

Iltem

Parcel

Document Name

Submittal

Date

Expected
Date

for
Comments

Notes

Agency Submittal of Comments

EPA

DTSC RWQCB

City of SF

Revised Final Remedial
Design Package Parcel
B (Excluding IR Sites 7
and 18)

7/5/11

n/a

10

Basewide

Final Survey Unit
Project Reports
Abstract, Revision 3,
Sanitary Sewer and
Storm Drain Removal
Project

7/7/11

n/a

11

Draft Final Parcel E
Feasibility Study

7/8/11

8/11/11

12

E-2/B

Final Work Plan for
Geotechnical
Investigation at Parcel
E-2 (IR Site 01/21) and
Parcel B (IR Site 26)

7/8/11

n/a

13

Basewide

Final Survey Unit
Project Reports
Abstract for Sanitary
Sewer and Strom Drain
Removal Conducted
After January 1, 2011

7/8/11

n/a

14

B,D-1,G

Draft RACR with CSR
for B,D-1, and G Hot
Spots to BCT

7/15/11

8/15/11

15

E-2

Final Quarterly Gas
Monitoring Report to
BCT (For April
through June 2011)

7/20/11

n/a
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ATTACHMENT B-3: UPCOMING REVIEW PERIODS

HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE

Expected
Submittal Date Agency Submittal of Comments
for
ltem Parcel Document Name Date Comments Notes EPA DTSC RWQCB City of SF
Final Radiological
Data Gap
Investigation Work Date
1 F Plan 7/29/11 n/a Tentative
30 days
from
Draft Final Proposed submittal Date
2 E-2 Plan (BCT) 7/29/11 date Tentative
Final — Petroleum
hydrocarbon Site
Closeout Report Date
3 B Parcel B, Vol 1 and 2 8/2/11 n/a Tentative
Draft Pre-RA Initial 30 days
Characterization from
Work Plan (RU C1, submittal Date
4 C RU C4, RU C5) 8/8/11 date Tentative
) 30 days
Draft TCRA Action from
Memo for submittal Date
5 E-2 Shipshielding 8/12/11 date Tentative
) 45 days
Draft Final Parcel E from
Radiological submittal Date
6 E Addendum 8/12/11 date Tentative
30 days
from
submittal Date
7 UC-3 Draft Rad RACR 8/15/11 date Tentative
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ATTACHMENT B-3: UPCOMING REVIEW PERIODS (cont.)
HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE

Expected
Submittal Date Agency Submittal of Comments
for
Item Parcel Document Name Date Comments Notes EPA DTSC RWQCB City of SF
Draft RU C2 Pre
Remedial Action 30 days
(RA) Initial from
Characterization submittal Date
8 C Work Plan 8/22/11 date Tentative
B, D-1, G, | Final Soil Gas Date
9 ucC-2 Survey Tech Memo 8/30/11 n/a Tentative
30 days
from
submittal Date
10 C Draft TPH Work Plan 8/30/11 date Tentative
Draft RU C5 GWTS Date
11 C Completion Report 9/6/11 n/a Tentative
Final RACR with
CSR for B,D-1, and Date
12 B,D-1,G | G Hot Spots 9/7/11 n/a Tentative
Final Proposed Plan Date
13 E-2 (Public) 9/7/11 n/a Tentative
30 days
from
Draft RACR for IR 7 submittal Date
14 B and 18 9/15/11 date Tentative
30 days
Draft TCRA from
Workplan for submittal Date
15 E-2 Shipshielding Area 9/23/11 date Tentative
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ATTACHMENT B-3: UPCOMING REVIEW PERIODS (cont.)
HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE

Expected
Submittal Date Agency Submittal of Comments
for
Item Parcel Document Name Date Comments Notes EPA DTSC RWQCB City of SF
Date
16 E Final IRO3 Work Plan 9/23/11 n/a Tentative
Draft Final Pre-RA
Initial . . 30 days
Characterization from
Work Plan (RU C1, submittal Date
17 C RU C4, RU C5) 10/6/11 date Tentative
Date
18 G Final Rad RACR 10/6/11 n/a Tentative
Final RU-C2 Pre
Remedial Action
Initial
Characterization Date
19 C Work Plan 10/13/11 n/a Tentative
Final Parcel E Date
20 E Feasibility Study 10/14/11 n/a Tentative
30 days
from
Draft Soil Vapor submittal Date
21 C E Sampling Workplan 10/26/11 date Tentative
Final TCRA Action
Memo for Date
22 E-2 Shipshielding 10/26/11 n/a Tentative
) 30 days
Draft Final RU_C5 from
GWTS Completion submittal Date
23 C Report 10/27/11 date Tentative
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Notes:

CAP
CDPH
DTSC
EPA
FOSET
FOSL
FOST
FS

FSS

n/a

Comments deferred to other agency
Corrective Action Plan

California Department of Public Health
Department of Toxic Substances Control
U.S. Environmental Protection Agency
Finding of suitability for early transfer
Finding of suitability to lease

Finding of suitability to transfer
Feasibility study

Final status survey

Not applicable

HPNS BCT Meeting Minutes, July 28, 2011

PCB
ROD

R

RTC
RWQCB
SF
SUPR
TCRA
TPH

Polychlorinated biphenyl

Record of decision

Remedial investigation

Response to comment

San Francisco Bay Regional Water Quality Control Board
San Francisco

Survey Unit Project Report

Time critical removal action

Total petroleum hydrocarbon
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ATTACHMENT C: HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM

ACTION ITEMS

Item No.

Action ltem

Person Authoring

the Action Item Due Date

Person/Agency
Committing to
Action Item

Resolution Status

Outstanding Action Items

The Navy will submit a proposal
to terminate the methane gas
probes.

Navy

Navy

In progress.

The Navy will send the frac
tank data to the BCT.

Navy

In progress.

New Action ltems

Chris Yantos will send CDPH the
dose model parameters and types
of models being run for Parcel B
IR 7 and 18.

Chris Yantos, Navy

Chris Yantos, Navy

Chris Yantos will respond to Mike
McGowan’s comments from his
email asking for clarification on
the executive summary of the
completion reports. Chris will
provide clarification on the 10°
versus the 10™ cancer risk. The
Navy will ensure that future
executive summaries include this
clarification.

Chris Yantos, Navy

Chris Yantos, Navy

The Navy will calculate the
creosote removed from the Bay.

Navy

Navy

Keith Forman will send an email
to the agencies requesting an
extension for the submittal of the
Parcel E Draft Proposed Plan.

Keith Forman, Navy

Keith Forman,
Navy
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Person Authoring

Person/Agency

Item No. Action Item . Due Date Committing to Resolution Status
the Action Item .
Action Item
New Action Items

Circle Point will provide a
spreadsheet of the contacts that . . . .

5 have been made to the City and Circle Point Circle Point
to EPA.
Circle Point will reach out to

6 Jackie Lane and set up an in Circle Point Circle Point
person meeting.
The Navy will discuss the rad

7 impacted designation of the Navy Navy

landside of the berths in Parcel B.
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